Midnite Mine Project Report,

NEWMONT June 28 — July 4, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-014

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period June 28 —
July 4, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 28 — July 4, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents or injuries occurred during the reporting period. The project monthly safety meeting
was conducted. The main topics / focus were:
e Video of the Merian Mine significant potential event (Haul Truck Collision) with discussion on lessons
learned.
e Review of the project wildfire smoke procedure / Air quality index video

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, July 3, 2019 at the on-
site conference room and via conference call. Representatives from the following stakeholders attended
the meeting in person or via telephone:

e EPA

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

o Ajax

Meeting Action Items:
e None
EPA Plan/Document Approvals:

e None
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Regulatory Site Visit(s):
e Steve Demus, Jacobs, representing EPA was on site June 28 and July 2.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of June 28 — July 4, 2019, the following activities were conducted:

e Continued excavating, hauling and placing low activity/low reactivity material from South Waste
Rock Pile (SWRP) South Pond cut and SWRP west of the South Pond in Pit 4. Material from
SWRP was placed on the north, east, and west sides of Pit 4 to create the 20’ rind buffer area, at
the south end of the Pit 4 backfill to form the 20’ radon buffer on the outer waste surface, and in
the unclassified waste zone in the interior of the pit.

e Continued excavating, hauling and placing high activity/high reactivity material from Ore Stockpile
1 (Stockpile 1) in Pit 4. High activity/high reactivity material was placed in the unclassified waste
zone in the interior of the Pit 4 backfill.

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd®

June 28 — July 04, 2019 2,690 75,320

2019 Cumulative 42,328 1,185,184

1 - Truck load assumed to be 28 yd®

e Continued work on the Infiltration Collectors (IC) on the west side of Pit 4 on the main channel and
the finger drains extending to the west up the hillside.

e Wm. Winkler continued processing stockpiled timber with their tub grinder in the Temporary
Impacted Soil Stockpile (TISS). Trees in the south Construction Support Zone (CSZ) that were
felled last fall were consolidated into stockpiles in preparation for grinding.

e Completed fence repairs where animals had dug under the fence.

¢ Relocated discharge end of the Pit 4 to Pit 3 pipeline so that water from Pit 4 discharges into Pit 3
on the west side of the Pit 3 access road increasing the mixing zone between the discharge point
and the intake for the Water Treatment Plant.

e Pit 4 tension crack was measured on July 2. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)
e None

Spill Prevention, Control, and Countermeasure Activities (SPCC)
e None

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None

The following equipment was demobilized from the Site during this reporting period.
e None

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.
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Materials:

The following material was delivered to the Site during this reporting period.
e None.

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the reporting period.

Table 2 - TSP Dust Monitoring Locations during reporting period June 28 — July 4, 2019

Status
Monitor ID Location Description StartDate| = | g | S| 5| 2|32
Llonla|lS|[F|2|F
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 [D/N D/N [D/N [D/N [D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 [D/N D/N [D/N [D/N [D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 [D/N D/N [D/N [D/N [D/N
ES-4 (roving) Top of Stockpile 3 04/30/19 [D/N D/N[D/N[D/N [D/N
ES-5 (roving) Spare
[ i 04/01/19
ES-6 (roving) I_East Side of Pit 4 next to portable D/N o/N oo o
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 | D/N D/N|D/N|D/N [D/N
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:

Table 3 — CQA Documentation

Project Submittals
Submittal No. Title Submittal CQA Acceptance
Date Date

02272-07.01 | South Pond Geomembrane (GSE) 6/11/2019 7/2/2019
(clarifications and additional information Resubmittal on
requested on 6/24/2019) 6/28/2019

02275-03.01 | South Pond Geonet (GSE) 6/14/2019 7/2/2019
(clarifications/revisions requested on Resubmittal on
6/24/2019) 6/28/2019

01018-35.00 | Stockpile 8 East As-Built 7/1/2019 TBD
(additional information requested on
7/2/2019)

01018-36.00 | Stockpile 5 As-Built 7/1/2019 7/2/2019
01018-37.00 Stockpile 3-4 Partial As-Built 7/2/2019 7/4/2019
02272-08.00 South Pond Geomembrane (GSE) 7/2/2019 TBD

Production Certifications
02275-04.00 South Pond Geonet (GSE) Production 6/28/2019 7/3/2019
Certifications
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Table 3 — CQA Documentation (Cont.)

Project ECNs

ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CcQcC CQA Response
Submittal Date
Date
2019-10 Settlement Monitoring Point — South and 6/19/2019 6/24/2019
West Ponds
EPA — No Comments
on 6/24/2019
2019-11 Request for Change to Warranty 6/28/2019 7/1/2019
Requirements for Geomembrane, Geonet
and Geocomposite Drainage Layer EPA Acceptance
Materials 7/3/2019
2019-12 Cased Borings on Stockpile 2 7/4/2019 TBD
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date
None to Date
CQC-CQA Field Acceptance Forms
CQC-CQA CQC-CQA Issue
Acceptance Title Date
No.
2019-16 Pit 4 — West IC Main Collector (Section 7) Subgrade 7/1/2019
Acceptance
Other Items
Item Title Comments
None

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings

¢ None during this time-period.

Initial Phase Inspections

¢ None during this time-period.

Follow-up Phase and Ongoing Inspections

Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the

following site-specific tasks:

e Pit 4 Backfill
0 Excavated mine waste from the South Pond Cut, the North-SWRP and the South-SWRP

(all low reactivity/low activity material) was used to construct the 20-foot buffer zone (rind),
or was placed as general fill in the south bench area, the north portion of the pit and in the
West IC area.




Midnite Mine Project Report,

NEWMONT June 28 — July 4, 2019
GOLDCORP.

0 Excavated mine waste from Stockpile 1 (high reactivity/high activity material) was placed
within the boundary of the 20-foot buffer zone in the north portion of the pit and in the
south bench area.

e West Infiltration Collection System

o Construction of a portion of the main collector (~77 feet).

CQA accepted/observed the following:
— Compacted subgrade (CQC-CQA Acceptance 2019-16)

e Wood Chipping Activities — Stockpiled Trees at the TISS
e West Gate/Proposed WTP Area

o Stockpiling previously felled trees for future chipping.
e Construction Debris

0 7/1/2019 - Construction trash (4 garbage bags) placed and buried within the Demolition
Debris Zone.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.




Midnite Mine Project Report,

NEWMONT June 28 - July 4, 2019
GOLDCORP.

Figure 1 — 390 excavator loading material from the South Pond excavation.

Figure 2 — 390 excavator loading Stockpile-1 material.
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Figure 4 — Wood Chipping at the TISS, Looking West
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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rint Date: L]
Ky Mara LT LT T OV T FETITT
Wor Rasp.| 8 E] £ [0 ] 2 FE [
Midnize Mine 209 Production Schedule 01-Apr-19 A
WTF & South Pond Excavation io P4 | 5  DiAociOA |
Siockpias 8,3 and 4 L] {1-Apr-19.A ) . .
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South Fosd |51 Débay190A |
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MR Morth
SWRP-N-10 Fxcavake and Haul SWRP Nor to Pt 4 (Fart 1) 15% 19 01-Apr-19.A WMC - g 1 Excevaie pnd Haal SWERE N
1 I
1 I
Thnt« Procassig Areas |13 (JmisA | i i ) - )
TRA-10 Facavaie and Haul Tember Processing Ava Maiedal o Pit 4 (TES)| 0% 10 12-Juk19 WM [ 1 Excavjiie and Haul Timber Prjcessing Awa Mei
TISS - Timiaer Processing 5 D Jem-19 A . n - . ) ) )
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Hinaicpika 2 clear araa for drain grme)
SPLAD Eacavake and Haul Seockpile 2 io P 4 (drain graw] clearing) % 1 11-Jut-19 WM L 1 Excavatepnd Haul Siockpile 2 il 4 {drain gravel
CSWPPID West Acoess Road CSWPPF Maisienance 100% [1] 17-lm-15 A WM I Wil coos Road CEWPR Maink=masce
CSWPP2D Mew A cemes Road C5W PP Maisienance 100% [ 17-Im-19 A WM — e fcoess Road CSWPP Maintemmnce
(amal Tasks [ 24 Jum 19 A
Gio Fiemce Inspection June 2019 100% [ 24-Jim-19 A WM Fespce Inspeckion June 1010
% & Cureni Miesicns [l Criiical Remaning Work Page 1 of 1
B Aciual Work — Fomaining Leval of Efor
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